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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 185 Date: 23-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 441

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast with high winds.

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- Finalized the surveying data from 11/10 where the elevations of OBG lifts 8E/9E were measured while
the ROOT pass weld was in process for the top joint splice.
- Continued to review Submittal 1967R00 "Jacking Saddle and Jacking Frame Box Erection Plan".
- Continued to review RFI #2298R00 "W2 Cover Slab Chain Link Fence Embeds". ABF still needs to
provide the attachments for this RFI in PMIV as their engineer was informed of this issue.
- Attended weekly OBG staff meeting at 8:00am.
- Began to review Submittal 1985R00 "Hinge K Erection Plan Adjustment and Alignment", and investigated
miscellaneous issues related to this plan. The major issue was the Hinge K pipe beam assembly bearing
on the Macalloy rods where there are potential issues with stressing and grouting.
- Monitored the progress of the splice joint prep work for OBG lifts 8W/9W where the elevations on both
lifts will be measured while the ROOT pass weld is in process for the top joint splice.
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